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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor and materials and perform work for VA Erie Parking Garage as 

required by drawings and specifications.  

B. Visits to the site by Bidders may be made only by appointment with the 

Medical Center Engineering Officer.  

C. Offices of Westlake Reed Leskosky, as Architect-Engineers, will render 

certain technical services during construction. Such services shall be 

considered as advisory to the Government and shall not be construed as 

expressing or implying a contractual act of the Government without 

affirmations by Contracting Officer or his duly authorized 

representative.  

D. All employees of general contractor and subcontractors shall comply with 

VA security management program and obtain permission of the VA police, 

be identified by project and employer, and restricted from unauthorized 

access. 

E. Prior to commencing work, general contractor shall provide proof that a 

OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

F. Training: 

1. ALL employees of the General Contractor and Sub-Contractors to the 

General Contractor shall have the 10-hour OSHA certified construction 

safety course.  The General Contractor’s competent person shall have 

completed the 30-hour OSHA certified construction safety course.   

2. Documentation of training shall be submitted to the Contracting 

Officer for review and approval prior to any work being performed.  

There shall be no exceptions to this requirement.  

 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, PARKING GARAGE: Work includes general construction, alterations, 

roads, walks, grading, drainage, mechanical and electrical work, utility 

systems, elevators, water storage facilities, necessary removal of 

existing structures and construction and certain other items.  

B. DEDUCT ALTERNATE NO.1: Landscaping.   

1. Deduct alternate removes trees and shrubs from site landscaping scope 

of work.  Fine grading and seeding to remain in base scope. 

C. DEDUCT ALTERNATE NO. 2: Metal Panel System.    
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1. Deduct alternate removes aluminum composite metal panel system 

associated with Stair #1 feature wall and all canopy fascias. Deduct 

alternate includes cladding the Stair #1 feature wall with EIFS 

system and canopy fascias with DAFS system. 

E. DEDUCT ALTERNATE NO. 3: Canopy at Upper Level. 

1. Deduct alternate removes South Canopy and portion of masonry wall at 

south parking garage entrance.  Deduct includes structure, roof 

system and associated Mechanical, Electrical and Plumbing 

appurtenances. 

F. DEDUCT ALTERNATE NO. 4: Perforated Metal Panel System. 

1. Deduct alternate removes aluminum tubes, structural connections to 

the parking garage, perforated aluminum panel and associated 

fasteners.  Embed channels at slab edge and closure plates are to 

remain in base scope of work. 

G. DEDUCT ALTERNATE NO. 5: Site Demolition Work 

1. Deduct alternate removes site, utility and building demolition work 

associated with the removal of existing buildings 2,3,10 and 10A.  

H. DEDUCT ALTERNATE NO. 6: Future Duct Banks 

1. Deduct alternate removes the telecommunications ductbank, leaving the 

portion from the IT Room to 5 feet outside the Garage wall.  If 

accepted the ductbank will be extended in a future contract. 

I. DEDUCT ALTERNATE NO. 7: MV Loop Duct Banks 

1. Deduct alternate removes the medium voltage ductbank, from the 

manhole to the indicated termination.  If accepted the ductbank will 

be provided in a future contract. 

J. DEDUCT ALTERNATE NO. 8: East Canopy 

1. Delete portion of east canopy adjacent to Stair #1 and lower level 

entrance.  Deduct alternate includes removal of roof system, 

supporting structure, fascia, soffit finish and associated 

appurtenances.  

K. DEDUCT ALTERNATE NO. 9: Elevator 

1. Delete elevator cab, equipment, controls and associated 

appurtenances.  Elevator shaft enclosure and elevator machine room, 

including roofs and walls, to remain in base bid scope.  In lieu of 

Hoistway openings, provide stud frames shaft wall to match adjacent 

construction.  

L. DEDUCT ALTERNATE NO. 10: Stair #2 and Associated Canopy 

1. Deduct Stair #2 in its entirety, including Roof, walls, steel 

structure, foundations and associated Mechanical, electrical and 

plumbing appurtenances.  

M. DEDUCT ALTERNATE NO. 11: West Parking Lot  
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1. Deduct paving, striping and lighting at west parking lot. In lieu of 

parking lot, provide stabilized sub-grade and seeding.  

N. DEDUCT ALTERNATE NO. 12: South Parking Lot  

1. Deduct alternate includes work associated with parking lot 

improvements at south parking lot, including associated utility work, 

demolition, paving and re-striping. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, one (1) set of specifications and drawings will 

be furnished.   

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. All prime contractor personnel and subcontractor personnel will be 

required to obtain a Flash Badge (Day Pass) prior to reporting to the 

jobsite.  Within ten (10) working days of personnel arriving at the 

work site, the General Contractor to whom award is made will be 

responsible for all personnel and subcontractor personnel completing 

the Background Investigation Request Worksheet and the VHA Service 

Center Contractor PIV Sponsorship Form and submitting it to the 

Personnel Security Officer at the Erie VA Medical Center. Badges will 

be issued to qualified personnel and must be worn and visible at all 

time while in VA property.  The General Contractor will be 

responsible for completion of the VHA Security Center PIV Credentials 

Turn-In Inventory Report and forwarding it to the Contracting Officer 

at the end of the construction project.  General Contractor is 

responsible for obtaining and turning in ALL badges. 

2. General Contractor’s employees shall not enter the project site 

without appropriate badge.  They may also be subject to inspection of 

their personal effects when entering or leaving the project site. 

3. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days notice to the Contracting 

Officer so that security arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 
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4. No photography of VA premises is allowed without written permission 

of the Contracting Officer. 

5. VA reserves the right to close down or shut down the project site and 

order General Contractor’s employees off the premises in the event of 

a national emergency.  The General Contractor may return to the site 

only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the Contracting Officer’s Representative (COR) for 

the purpose of security inspections of every area of project 

including tool boxes and parked machines and take any emergency 

action. 

2. The General Contractor shall turn over all permanent lock cylinders 

to the VA locksmith for permanent installation. See Section 08 71 00, 

DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from the 

project site without the written approval of Contracting Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately when 

there is a loss or compromise of “sensitive information”. 

7. All electronic information shall be stored in specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 
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b. “Sensitive information” including drawings and other documents may 

be attached to e-mail provided all VA encryption procedures are 

followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours before 

the date and time of access. Access shall be restricted to picking up 

and dropping off materials and supplies. 

2. All Contractor parking is to be off-site.  Contractor cannot park on-

site or on streets adjacent to the site. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 

Article to extent referenced. Publications are referenced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2009.............Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Extinguishers 

30-2008..............Flammable and Combustible Liquids Code 

51B-2009.............Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

241-2009.............Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 

accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to COR for review for compliance with 

contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any worker for the 

contractor or subcontractors beginning work, they shall undergo a safety 

briefing provided by the general contractor’s competent person per OSHA 

requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the COR that individuals have 

undergone contractor’s safety briefing. 
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C. Site and Building Access: Maintain free and unobstructed access to 

facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with COR. 

F. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to 

COR. 

G. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

H. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

I. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with COR. 

J. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with COR. Obtain permits from facility 

Safety Officer at least 48 hours in advance.  

K. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to COR. 

L. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

M. Dispose of waste and debris in accordance with NFPA 241. Remove from 

buildings daily. 

N. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 

may be erected by the Contractor only with the approval of the 
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Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 

Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The Contractor 

shall repair or pay for the repair of any damaged curbs, sidewalks, or 

roads.  

(FAR 52.236-10) 

D. Working space and space available for storing materials shall be as 

determined by the COR.   

E. Execute work in such a manner as to interfere as little as possible with 

work being done by others. Keep roads clear of construction materials, 

debris, standing construction equipment and vehicles at all times.  

F. Execute work so as to interfere as little as possible with normal 

functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by COR where required by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

G. Phasing: To insure such executions, Contractor shall furnish the COR 

with a schedule of approximate phasing dates on which the Contractor 

intends to accomplish work in each specific area of site, building or 

portion thereof. In addition, Contractor shall notify the COR two weeks 

in advance of the proposed date of starting work in each specific area 

of site, building or portion thereof. Arrange such phasing dates to 

insure accomplishment of this work in successive phases mutually 

agreeable to Medical Center Director, COR and Contractor.  Refer to 

Sequencing Drawings for proposed phasing. 
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H. Work Under Separate Contracts:  Cooperate fully with separate 

contractors so work on those contracts may be carried out smoothly, 

without interfering with or delaying work under this Contract or other 

contracts.  Coordinate the Work of this Contract with work performed 

under separate contracts.    

I. Construction Fence: Before construction operations begin, Contractor 

shall provide a chain link construction fence, 2.1m (seven feet) minimum 

height, around the construction area indicated on the drawings. Provide 

gates as required for access with necessary hardware, including hasps 

and padlocks. Fasten fence fabric to terminal posts with tension bands 

and to line posts and top and bottom rails with tie wires spaced at 

maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one 

inch) above grade. Remove the fence when directed by COR. 

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility therefore.  

1. Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

I. Utilities Services: Maintain existing utility services for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air pipes, 

or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by COR.  

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of COR. Electrical work shall be 

accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any 

energized circuits or equipment shall not commence without the 

Medical Center Director’s prior knowledge and written approval. Refer 

to specification Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL 

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS 

and 28 05 11, REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY 

INSTALLATIONS for additional requirements. 



VA ERIE PARKING STRUCTURE 2/28/2014 

ERIE, PENNSYLVANIA  FINAL SUBMITTAL 

WRL #11159.00 GENERAL REQUIREMENTS 

 01 00 00 -9  

2. Contractor shall submit a request to interrupt any such services to 

COR, in writing, 48 hours in advance of proposed interruption. 

Request shall state reason, date, exact time of, and approximate 

duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of 

which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center. Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the COR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of COR. Such approval will be confirmed in 

writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

J. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

K. To minimize interference of construction activities with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. Wherever excavation 

for new utility lines cross existing roads, at least one lane must be 

open to traffic at all times.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the COR.  

L. Coordinate the work for this contract with other construction operations 

as directed by COR. This includes the scheduling of traffic and the use 

of roadways, as specified in Article, USE OF ROADWAYS.  
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1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a thorough 

survey with the COR areas of buildings in which alterations occur and 

areas which are anticipated routes of access, and furnish a report, 

signed by both, to the Contracting Officer. This report shall list by 

rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 

walls and other surfaces not required to be altered throughout 

affected areas of buildings.  

2. Shall note any discrepancies between drawings and existing conditions 

at site.  

3. Shall designate areas for working space, materials storage and routes 

of access to areas within buildings where alterations occur and which 

have been agreed upon by Contractor and COR.  

B. Any items required by drawings to be either reused or relocated or both, 

found during this survey to be nonexistent, or in opinion of COR, to be 

in such condition that their use is impossible or impractical, shall be 

furnished and/or replaced by Contractor with new items in accordance 

with specifications which will be furnished by Government. Provided the 

contract work is changed by reason of this subparagraph B, the contract 

will be modified accordingly, under provisions of clause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHANGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection date, 

the Contractor and COR together shall make a thorough re-survey of the 

areas of buildings involved. They shall furnish a report on conditions 

then existing, of resilient flooring, doors, windows, walls and other 

surfaces as compared with conditions of same as noted in first condition 

survey report:  

1. Re-survey report shall also list any damage caused by Contractor to 

such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be protected 

against water infiltration. In case of leaks, they shall be repaired 

immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  
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3. Protection of interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work within the Medical Center and require the Contractor 

to take corrective action immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 

contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group. Prior to start of work, prepare a 

plan detailing project-specific dust protection measures, including 

periodic status reports, and submit to COR for review for compliance 

with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 

shall be educated and trained in infection prevention measures 

established by the medical center. 

2. Include measures to control dust throughout the site. 

3. Plan should also include all measure to control dust in the stairwell 

and elevator (Stair #1).  Ductwork and equipment shall be sealed and 

cleaned prior to and after construction. 

C. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures where directed by COR. Blank off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

2. PCB Transformers and Capacitors: The Contractor shall be responsible 

for disposal of the Polychlorinated Biphenyl (PCB) transformers and 

capacitors. The transformers and capacitors shall be taken out of 

service and handled in accordance with the procedures of the 

Environmental Protection Agency (EPA) and the Department of 
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Transportation (DOT) as outlined in Code of Federal Regulation (CFR), 

Titled 40 and 49 respectively. The EPA's Toxic Substance Control Act 

(TSCA) Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7 also apply. 

Upon removal of PCB transformers and capacitors for disposal, the 

"originator" copy of the Uniform Hazardous Waste Manifest (EPA Form 

8700-22), along with the Uniform Hazardous Waste Manifest 

Continuation Sheet (EPA Form 8700-22A) shall be returned to the 

Contracting Officer who will annotate the contract file and transmit 

the Manifest to the Medical Center's Chief.  

a. Copies of the following listed CFR titles may be obtained from the 

Government Printing Office: 

40 CFR 261........Identification and Listing of Hazardous Waste  

40 CFR 262........Standards Applicable to Generators of Hazardous 

Waste  

40 CFR 263........Standards Applicable to Transporters of 

Hazardous Waste  

40 CFR 761........PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172........Hazardous Material tables and Hazardous Material 

Communications Regulations  

49 CFR 173........Shippers - General Requirements for Shipments 

and Packaging  

49 CRR 173........Subpart A General  

49 CFR 173........Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173........Subpart J Other Regulated Material; Definitions 

and Preparation  

TSCA..............Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB-7  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer.  
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B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 

Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

will make the permit application available at the (appropriate medical 

center) office. The apparent low bidder, contractor and affected 

subcontractors shall furnish all information and certifications that are 

required to comply with the permit process and permit requirements. Many 

of the permit requirements will be satisfied by completing construction 

as shown and specified. Some requirements involve the Contractor's 

method of operations and operations planning and the Contractor is 

responsible for employing best management practices. The affected 

activities often include, but are not limited to the following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

- Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary 

to install new work. Except as otherwise shown or specified, do not cut, 
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alter or remove any structural work, and do not disturb any ducts, 

plumbing, steam, gas, or electric work without approval of the COR. 

Existing work to be altered or extended and that is found to be 

defective in any way, shall be reported to the COR before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as 

good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 

service and repair any damage caused by Contractor's workmen to existing 

piping and conduits, wires, cables, etc., of utility services or of fire 

protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by Professional 

Services Industries, Inc. (PSI).  

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test pits.   

C. A copy of the soil report is included in this Project Manual and shall 

be considered part of the contract documents.  

D. Government does not guarantee that other materials will not be 

encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 
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their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

A. A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall perform 

services specified herein and in other specification sections. The 

Contractor shall certify that the land surveyor or civil engineer is not 

one who is a regular employee of the Contractor, and that the land 

surveyor or civil engineer has no financial interest in this contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 

lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each building and/or 

addition to each existing building, and such other lines and grades that 

are reasonably necessary to properly assure that location, orientation, 

and elevations established for each such structure and/or addition, are 

in accordance with lines and elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. Survey 

shall include, but not be limited to, location of lines and grades of 

footings, exterior walls, center lines of columns in both directions, 

major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 
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surveyor or registered civil engineer. Furnish such certification to 

the COR before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  

D. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 

form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the COR before any major items of concrete 

work are placed. In addition, Contractor shall also furnish to the COR 

certificates from a registered land surveyor or registered civil 

engineer that the following work is complete in every respect as 

required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each building 

and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

4. Lines of elevations of all swales and interment areas.  

5. Lines and elevations of roads, streets and parking lots.  

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to COR. 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To insure compliance, as-built drawings shall be made 

available for the COR's review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the COR within 15 calendar days after each completed phase 

and after the acceptance of the project by the COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical 

Center property and, when authorized by the COR, such temporary roads 

which are necessary in the performance of contract work. Temporary roads 
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shall be constructed by the Contractor at Contractor's expense. When 

necessary to cross curbing, sidewalks, or similar construction, they 

must be protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 

may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads leading 

thereto must be completed and available for use at time set for 

completion of such buildings or parts thereof.  

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by COR. If the 

equipment is not installed and maintained in accordance with the 

following provisions, the COR will withdraw permission for use of the 

equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements shall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; maintained to 



VA ERIE PARKING STRUCTURE 2/28/2014 

ERIE, PENNSYLVANIA  FINAL SUBMITTAL 

WRL #11159.00 GENERAL REQUIREMENTS 

 01 00 00 -18  

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government.   

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

1.18 TEMPORARY USE OF NEW ELEVATORS  

A. The Contractor and his personnel shall be permitted use of new 

elevator(s) subject to the following provisions: 

1. Contractor shall make arrangements with the COR for use of 

elevator(s). Contractor may obtain elevator(s) for exclusive use. 

2. Prior to the use of elevator(s), the Contractor shall have the 

elevator(s) inspected and accepted by an ASME accredited, certified 

elevator safety inspector. The acceptance report shall be submitted 

to the COR. 

3. Submit to the COR the schedule and procedures for maintaining 

equipment. Indicate the day or days of the week and total hours 

required for maintenance. A report shall be submitted to the COR 

monthly indicating the type of maintenance conducted, hours used, and 

any repairs made to the elevator(s). 

4. The Contractor shall be responsible for enforcing the maintenance 

procedures. 

5. During temporary use of elevator(s) all repairs, equipment 

replacement and cost of maintenance shall be the responsibility of 

the Contractor. 

6. Personnel for operating elevator(s) shall not be provided by the 

Department of Veterans Affairs. 

7. Contractor shall cover and provide maximum protection of the entire 

elevator(s) installation. 

8. The Contractor shall arrange for the elevator company to perform 

operation of the elevator(s) so that an ASME accredited, certified 

elevator safety inspector can evaluate the equipment. The Contractor 

shall be responsible for any costs of the elevator company. 

9. All elevator(s) parts worn or damaged during temporary use shall be 

removed and replaced with new parts. This shall be determined by an 

ASME accredited certified elevator safety inspector after temporary 

use and before acceptance by the Government. Submit report to the COR 

for approval. 
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10. Elevator shall be tested as required by the testing section of the 

elevator(s) specifications before acceptance by the Department of 

Veterans Affairs. 

1.19 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by COR, provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

1.20 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's usage of electricity 

as hereinafter specified.  

D. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is available 

at no cost to the Contractor.  

E. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 

system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor, except 

as noted below. 
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a. Water used for site dust control is the responsibility of the 

Contractor. 

2. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at COR's discretion) of use of water 

from Medical Center's system.  

1.21 NEW TELEPHONE EQUIPMENT 

A. The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 

1.22 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, condensate and other 

related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a reasonably 

short period of time during which operating and environmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system.  
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1.23 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 

instructions when required by the various sections of the specifications 

and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the COR coincidental 

with the delivery of the equipment to the job site. Manuals shall be 

complete, detailed guides for the maintenance and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous operation for long 

periods of time and dismantling and reassembling of the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagrams and illustrations. 

Illustrations shall include "exploded" views showing and identifying 

each separate item. Emphasis shall be placed on the use of special tools 

and instruments. The function of each piece of equipment, component, 

accessory and control shall be clearly and thoroughly explained. All 

necessary precautions for the operation of the equipment and the reason 

for each precaution shall be clearly set forth. Manuals must reference 

the exact model, style and size of the piece of equipment and system 

being furnished. Manuals referencing equipment similar to but of a 

different model, style, and size than that furnished will not be 

accepted.  

C. Instructions: Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to assigned 

Department of Veterans Affairs personnel in the operation and complete 

maintenance for each piece of equipment. All such training will be at 

the job site. These requirements are more specifically detailed in the 

various technical sections. Instructions for different items of 

equipment that are component parts of a complete system, shall be given 

in an integrated, progressive manner. All instructors for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been completed. This is to 

assure proper instruction in the operation of inter-related systems. All 

instruction periods shall be at such times as scheduled by the COR and 

shall be considered concluded only when the COR is satisfied in regard 

to complete and thorough coverage. The Department of Veterans Affairs 

reserves the right to request the removal of, and substitution for, any 

instructor who, in the opinion of the COR, does not demonstrate 

sufficient qualifications in accordance with requirements for 

instructors above.  
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1.24 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the COR. All wood members 

shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) 

galvanized sheet steel nailed securely around edges and on all bearings. 

Provide three 100 by 100 mm (4 inch by 4 inch) posts (or equivalent 

round posts) set 1200 mm (four feet) into ground. Set bottom of sign 

level at 900 mm (three feet) above ground and secure to posts with 

through bolts. Make posts full height of sign. Brace posts with 50 x 100 

mm (two by four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 

Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the COR.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is attached hereto and made a part of this 

specification.  

1.25 SAFETY SIGN  

A. Provide a Safety Sign where directed by COR. Face of sign shall be 19 mm 

(3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 mm 

(four by four inch) posts extending full height of sign and 900 mm 

(three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 

coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  

C. Maintain sign and remove it when directed by COR.  

D. Standard Detail Drawing of safety sign showing required legend and other 

characteristics of sign is attached hereto and is made a part of this 

specification.   

E. Post the number of accident free days on a daily basis.  

1.26 PRIVACY TRAINING  

A. VA Privacy and Information Security Awareness Course must be completed 

by employees of all contractors and subcontractors assigned to the VA 

accounts prior to construction or delivery of service and/or onsite 

visit and annually thereafter.  

1. There are two (2) options a contractor or subcontractor can choose 

from to complete privacy training:  

a. Complete VHA Privacy Policy Training electronically through EES at 

the following website:  

https://www.ees-learning.net/librix/loginhtml.asp?v=librix  
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1) After you have gained access to the site, follow procedures to 

register if you are new user, login using your username and 

password. 

2) Click “Available Courses” (left hand column). 

3) Enter FY11 in the “Keyword” from the Advanced Search section 

(center of page). 

4) Click “Search.” 

5) Select VA Privacy and Information Security Awareness and Rules 

of Behavior FY 11. 

6) Print the training certificate at the end of the session or; 

b. Review the text version of the training modules and complete the 

certificates found at the end of the training modules. 

2. The Contractor shall provide the VA COR a copy of the completed 

training certificate(s). 

C. Maintain sign and remove it when directed by COR.  

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety 

sign showing required legend and other characteristics of sign is 

attached hereto and is made a part of this specification.   

E. Post the number of accident free days on a daily basis.  

1.27 CONTRACTOR MEETINGS  

A. The General Contractor shall conduct meetings at weekly intervals at the 

Project site with the VA designated personnel.  The Contractor will 

provide an update of all relevant aspects of the construction (i.e. 

submittals, Request for Information, change orders, etc)and any 

potential items that may affect the project schedule along with a two 

week look ahead for work that will be performed. All pertinent issues 

which may affect the established construction schedule are to be raised 

by the contractor with possible recommended solutions to maintain the 

schedule target dates. The Contractor is responsible for generating an 

agenda one (1) day prior to the meeting.  The Contractor is also 

responsible for the recording and generation of the meeting minutes.  

Meeting minutes will be distributed by the contractor to all attendees 

within three (3) working days after the meeting is held.  

1.28 SUBMITTALS AND RFI’S  

A. The Government has ten (10) working days to review and approve / 

disapprove Contractor required submittals or RFI’s.  

1.29 COORDINATION DRAWINGS  

A. The contractor is responsible for the submission of coordination 

drawings which overlay all the new and existing systems (fire 

protection, plumbing, HVAC, electrical, communications, etc) on one 

drawing, or set of drawings, per VAAR 852.236-80 Subcontracts and Work 
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Coordination Alternate 1. No work shall commence of the new systems 

until the Government has approved the coordination drawings.  

1.30 REQUIRED REGISTRATION WITH CONTRACTOR PERFORMANCE ASSESSMENT REPORTING 

SYSTEM (CPARS)  

A. As prescribed in Federal Acquisition Regulation (FAR) Part 42.1500, the 

Department of Veterans Affairs (VA) evaluates General Contractor past 

performance on all Contracts that exceed the thresholds outlined in FAR 

Part 42.15, and shares those evaluations with other Federal Government 

Contract Specialists and procurement officials.  The FAR requires that 

the General Contractor be provided an opportunity to comment on past 

performance evaluations prior to each report closing.  To fulfill this 

requirement, VA uses an online database, the Contractor Performance 

Assessment Reporting System (CPARS) which is maintained by the 

Department of Defense.  The CPARS database information is shared with 

the Past Performance Information Retrieval System (PPIRS) database, 

which is available to all Federal Agencies.  Each General Contractor 

whose Contract award is estimated to exceed the thresholds outlined in 

FAR 42.15 is required to provide to the Contracting Officer contact 

information for the Contractor’s representative with their response to 

the solicitation.  The Contractor is responsible to notify the 

Contracting Officer of any change to the Contractor’s representative 

during the contract performance period.  Contractor’s representative 

contact information consists of a name and email address.  The 

Government will register the contract within thirty days after contract 

award.   For Contracts with a period of one year or less, the 

Contracting Officer will perform a single evaluation when the Contract 

is complete.  For Contracts exceeding one year, the Contracting Officer 

will evaluate the General Contractor’s performance annually.  Interim 

reports will be filed each year until the last year of the Contract, 

when the final report will be completed.  The report shall be assigned 

in CPARS to the General Contractor’s designated representative for 

comment.  The General Contractor representative will have 30 days to 

submit any comments and reassign the report to the VA Contracting 

Officer.  Failure by the Contractor to respond within those thirty days 

will result in the Government’s evaluation being placed on file in PPIRS 

without Contractor’s comments. 

 

1.31 Security Badges/Background Investigations: All prime contractor personnel 

and subcontractor personnel will be required to obtain a Flash Badge 

(Day Pass) prior to reporting to the jobsite. Within ten (10) business 

days of personnel arriving at the work site, the General Contractor to 
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whom award is made will be responsible for all personnel and 

subcontractor personnel completing the Background Investigation Request 

Worksheet and the VHA Service Center Contractor PIV Sponsorship Form and 

submitting it to the Personnel Security Officer at the Erie VA Medical 

Center. Badges will be issued to qualified personnel and must be worn 

and visible at all time while in VA property. The General Contractor 

will be responsible for completion of the VHA Security Center PIV 

Credentials Turn-In Inventory Report and forwarding it to the 

Contracting Officer at the end of the construction project. General 

Contractor is responsible for obtaining and turning in ALL badges.  
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